SOHO Early Experiment Operations Phase
CDS Timeline

ID	Task Name	Duration	Start	Finish
113	**CDS Block 1**	**164.25h**	**Dec 12 4:45 PM**	**Dec 19 1:00 PM**
114	1.1 Initial Switch-on	20m	Dec 12 4:45 PM	Dec 12 5:05 PM
115	1.2 CDS MCU Switch-on	20m	Dec 13 1:30 PM	Dec 13 1:50 PM
116	1.3 Monitoring and Adjusting	15m	Dec 14 1:50 PM	Dec 14 2:05 PM
117	1.4 Monitoring and Adjusting	15m	Dec 15 4:55 PM	Dec 15 5:10 PM
118	1.5 Monitoring and Adjusting	15m	Dec 16 1:25 PM	Dec 16 1:40 PM
119	1.6 Monitoring and Adjusting	15m	Dec 17 1:45 PM	Dec 17 2:00 PM
120	1.7 Monitoring and Adjusting	15m	Dec 18 12:15 PM	Dec 18 12:30 PM
121	1.8 Monitoring and Adjusting	15m	Dec 19 12:45 PM	Dec 19 1:00 PM
147	SSD6 TM Submode 1 to 4	20m	Dec 15 5:35 PM	Dec 15 5:55 PM
161	CDS to Standby	15m	Dec 20 12:45 PM	Dec 20 1:00 PM



Project: SOHO Commissioning Timelin
Date: Nov 29 2:53 PM
Scheduled by: Piet Martens

Task
Progress
Milestone
Summary
Rolled Up Task
Rolled Up Milestone
Rolled Up Progress