SOHO Early Experiment Operations Phase
UVCS Timeline

ID	Task Name	Duration	Start	Finish
77	**UVCS Block 1**	**71.58h**	**Dec 9 12:40 PM**	**Dec 12 12:15 PM**
78	1.1 Switch-on and Checkout	2h	Dec 9 12:40 PM	Dec 9 2:40 PM
79	1.2 Monitor and Adjust Status	15m	Dec 10 12:10 PM	Dec 10 12:25 PM
80	1.3 Initialize S/W	2.5h	Dec 11 12:00 PM	Dec 11 2:30 PM
81	1.4 Monitor and Adjust Status	15m	Dec 12 12:00 PM	Dec 12 12:15 PM
131	**UVCS Block 2**	**168.75h**	**Dec 13 12:00 PM**	**Dec 20 12:45 PM**
132	2.1 Prepare Outgassing	1.5h	Dec 13 12:00 PM	Dec 13 1:30 PM
133	2.2 Adjust Heaters	15m	Dec 13 5:34 PM	Dec 13 5:49 PM
134	**2.3 Adjust Heaters Daily**	**143.75h**	**Dec 14 1:00 PM**	**Dec 20 12:45 PM**
135	2.3 Adjust Heaters 1	15m	Dec 14 1:00 PM	Dec 14 1:15 PM
136	2.3 Adjust Heaters 2	15m	Dec 15 4:40 PM	Dec 15 4:55 PM
137	2.3 Adjust Heaters 3	15m	Dec 16 1:00 PM	Dec 16 1:15 PM
138	2.3 Adjust Heaters 4	15m	Dec 17 1:30 PM	Dec 17 1:45 PM
139	2.3 Adjust Heaters 5	15m	Dec 18 12:00 PM	Dec 18 12:15 PM
140	2.3 Adjust Heaters 6	15m	Dec 19 12:00 PM	Dec 19 12:15 PM
141	2.3 Adjust Heaters 7	15m	Dec 20 12:30 PM	Dec 20 12:45 PM
168	UVCS Close Door	15m	Dec 20 3:30 PM	Dec 20 3:45 PM



Project: SOHO Commissioning Timelin
Date: Nov 29 3:06 PM
Scheduled by: Piet Martens

Task
Progress
Milestone
Summary
Rolled Up Task
Rolled Up Milestone
Rolled Up Progress